
Project #: 70.1 Date: 4/3/07

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only
Project work is on-going using non-TCRP funds only
Project work is on-going using allocated TCRP funds and non-TCRP funds
All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
Project work has been suspended
Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on Apr-07
There was a project savings
Input proportionate amount of TCRP savings $1,074 (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Month Year Month Year
1 Environmental

08 2000 01 2001
2 Plans, 

Specifications & 
Estimates 08 2000 11 2001

3 Right of Way 
Acquisition 08 2000 09 2001

4 Construction
11 2001 06 2003

4 Procurement

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Traffic Congestion Relief Program
April 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

No.

End

PROJECT SCOPE

Start



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as 

of 02/28/07

Remaining 
Expenditures 

FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total
1 Environmental 

-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           
2 Plans, 

Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

4 Construction
16,800$                15,694$              -$                       -$                -$                -$                -$                -$                -$                15,694$                     

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

16,800$                15,694$              -$                       -$                -$                -$                -$                -$                -$                15,694$                     

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

02/28/07

Remaining 
Expenditures  to 
be Made by Local 

Agency in FY 
2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11

Beyond      
FY 2010-11 Total

Estimated MONTH 
When LONP 

Reimbursement will 
be Requested

Estimated YEAR 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Construction
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Expenditures  in 
remainder of FY 

2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total

Estimated MONTH 
When Allocation 

will be Requested

Estimated YEAR 
When Allocation 

will be Requested
1 Environmental

-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Construction
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

Estimated Expenditure of Local Funds



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                       -$                -$                15,694$          15,694$          
Proposed -$                       -$                -$                -$                -$                
Committed 226$                      3,256$            184$               8,892$            12,558$          
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed 226$                      3,256$            184$               24,586$          28,252$          
Proposed -$                       -$                -$                -$                -$                

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

This is a final project accounting. This reflects a saving of $1,074,000 that will be redirected to Project 70.2, a sibling of 70.1. They were both split from the parent Project 70.1 to advance construction of seven 
soundwalls due to community concerns.

TCRP State

State

Totals

Soundwall Program

PROJECT FUNDING PLAN
Indicate amount in $1,000s


